


# Time Management

www.gokremtekir.com



EclipseCrossword.com

## Across

2. Gantt Chart
4. Progressive Elaboration Planning
5. Schematic display of logical relationships among activities.
6. A delay time between two tasks that have relationship.
8. Difference between Early Start and Late Start
11. The activity duration is based on analysis of the worst-case scenario for the activity.
13. A common technique of Define Activity and Create WBS
15. The task that has 0 duration.
16. The Longest Path.
18. Soft Logic

7. Task
9. It allows an acceleration of the successor activity.
10. The following task
12. A schedule compression technique in which cost and schedule tradeoffs are analyzed.
14. One type of logical relationships.
17. Precedence Diagramming Method

## Down

1. A duration estimating uses a statistical relationship between historical data and other variables to calculate an estimate for activity parameters, such as cost, budget, and duration.
3. A duration estimating tolls which is generally less costly and time consuming than other techniques, but it is also generally less accurate.